201.6-138 Plan Development Timeline

2014 2015
Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

Collect court contacts E 10/17

Distribute starting plan to & 113
PUSINESS contacts

Submit business updates [ DUE 1/09

Give updates to IT planners & 123

Submit all I'T plan inputs | | DUE 3/13

AOC review updated plans 410

COT approve updated plans @ 5/08

Compile statewide plan —— G/ 1

COT review and approve =
draft statewide plan 9/11

DRAFT — Subject to Slight Change!



